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BIRLA CARBON

CONTAINS CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO
DISCLOSURE UNDER FOIA

September 8, 2021

By Electronic Mail

Thomas Carroll

Acting Director

Air Enforcement Division

Office of Civil Enforcement

U.S. Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, NW

Mail Code: 2201A

Washington, DC 20460

Re:  September Update to Response to April 24, 2020 Letter from the U.S. Environmental
Protection Agency

Dear Mr. Carroll:

Birla Carbon USA, Inc. (“Birla” or the “Company”) submits this letter as the sixteenth update to its May
22,2020 response to the April 24, 2020 letter it received from the U.S. Environmental Protection Agency
(“EPA” or the “Agency”) regarding force majeure notices the Company submitted on March 16 and 18,
2020 in anticipated noncompliance with obligations under the Consent Decree between the United States
of America, the Louisiana Department of Environmental Quality (“LDEQ”), the Kansas Department of
Health and Environment (“KDHE”), and Columbian Chemicals Company. Consent Decree, United States
et al. v. Columbian Chem. Co., No. 6:17-cv-01661-RGJ-CBW (W.D. La. June 11, 2018).

Please note that this letter and certain attachments to this letter include confidential business information
(“CBI”) and are marked as such. Documents marked for CBI are entitled to confidential treatment under
40 C.F.R. Part 2, Subpart B, and are not subject to disclosure under the Freedom of Information Act
(“FOIA”), 5 U.S.C. § 552. We ask that LDEQ and KDHE similarly treat this as CBI under their analogous
state laws.!

! Certain attachments to this letter include CBI, which Birla has designated as such with the stamp “CONFIDENTIAL

BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA.” Based on a review of relevant LDEQ

regulations, La. Admin. Code tit. 33, pt. I, § 501(A), Birla understands that it must submit any CBI via mail or delivery to
Birla Carbon USA, Inc.

1800 West Oak Commons Court, Marietta, Georgia 30062-2253
T:(770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com
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| North Bend

Since our last update, construction is ongoing at North Bend for installation of equipment required under
the Consent Decree. Additionally, Birla’s application to modify North Bend’s Title V operating permit to
include consent decree applicable requirements is currently under review with LDEQ.

On August 28, 2021, in response to Hurricane Ida’s predicted landfall near North Bend, Birla shutdown
the plant and evacuated all personnel, including construction crews. North Bend was closed from the
morning of August 28, 2021, through the evening of August 30, 2021. See Confidential Attachment 1.
The project manager and associated contractors began to remobilize the construction crews on September
1, 2021, to resume project construction activity. As of September 7, 2021, approximately half of the out
of town construction crews were back on-site. See Confidential Attachment 1. The project construction
team is planning to work through weekends to try and maintain the planned schedule; however, the full
impact of Hurricane Ida on the schedule will not be known for at least another week.

Birla’s vendor, _, continues to estimate a two to four month delay for
various components of the scrubber system. See Confidential Attachment 1. -, the vendor for the
reactor vent scrubber system is experiencing delays due to the lack of access to manufacturing facilities
in connection with poor weather conditions and continuing COVID-19 restrictions in India. See
Confidential Attachment 1. Currently, shipment of the reactor vent scrubber system is projected for
between September 20, 2021, and September 25, 2021, nearly two weeks earlier than the more recent
projected shipment date of October 10, 2021. See Confidential Attachment 2. The reactor vent scrubber
system is currently expected to ship out of Mumbai, India, and arrive at either the New Orleans or Houston
ports several weeks later. However, we note from the March 5, 2021 update, due to logistical delays at
Asian and U.S. ports, Hickok’s vent scrubber system took nearly three months to arrive at that facility.

As of the last update, the sound enclosures for the blowers to the SCR were delivered on August 5, 2021,
nearly a six week delay from the original delivery date of June 25, 2021.

In sum, Birla is continuously assessing the impact on the construction schedule due to the effects of
Hurricane Ida resulting in North Bend’s temporary shutdown, evacuation of personnel, and demobilization
and remobilization of project construction crews, as well as the continuing effects of the COVID-19
pandemic. At this time, the projected target completion date for the SCR and absorber is still projected to
be completed by December 31, 2021, with continuous operations projected at January 31, 2022. See
Attachment 3. In regards to the reactor vent scrubber system, with the expedited shipment of the reactor
vent scrubber system from Mumbai, India, the date of installation is currently estimated to be March 16,
2022, and the system to be commissioned and in continuous operation by April 16, 2022. See Attachment
3. The final commission of the SCR and seawater scrubber system is anticipated to take place sometime
in January 2022 with the Continuous Emissions Monitoring System (“CEMS”) being certified around
January 31, 2022, however the reactor vent scrubber will be at the later date provided above.

LDEQ and not electronically. At this time, Birla is providing the entire submittal to EPA and KDHE, and will separately submit
the letter and its attachments to LDEQ.

Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
T:(770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com
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IL. Hickok

Hickok is in continuous operations under the Consent Decree and is meeting its Consent Decree
obligations as of June 12, 2021.

We have no further updates for Hickok at this time.

We will update you with more details as they become available. Please contact David Buente at 202-
255-8684 or dbuente@sidley.com if you have any questions in the meantime.

Sincerely,

_ f
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Randy Waskul
Global Director, Health, Safety & Environmental

CC: Kellie Ortega, U.S. EPA (by email)
Patrick Foley, U.S. EPA (by email)
Chris Williams, U.S. EPA (by email)
Carlos Evans, U.S. EPA Region 6 (by email)
Emad Shahin, U.S. EPA Region 6 (by email)
Lisa Gotto, U.S. EPA Region 7 (by email)
Lisa Hanlon, U.S. EPA Region 7 (by email)
Amy Algoe-Eakin, U.S. EPA Region 7 (by email)
Alex Chen, U.S. EPA Region 7 (by email)
Thomas Mariani, U.S. DOJ (by email)
Eli Quinn, U.S. DOJ (by email)
Connie Ellis, KDHE (by email)
Kate Gleeson, KDHE (by email)
Deidre Johnson, LDEQ (by FedEx)
David Buente, Sidley Austin LLP (by email)
Peter Whitfield, Sidley Austin LLP (by email)

Enclosures:  Confidential Attachment 1 - 2021 - 09 - 07 - North Bend - Letter from Engineer of
Record

Confidential Attachment 2 - 2021 - 08 - 31 - North Bend - Reactor Vent Scrubber Update
Vendor

Attachment 3 -2021 - 09 - 01 - North Bend - Email Correspondence from Project
Manager

Birla Carbon USA, Inc.
1800 West Oak Commons Court, Marietta, Georgia 30062-2253
T:(770)792-9400 | F: (770)792-9328 | W: www.birlacarbon.com
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Letter from Engineer of Record



CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA

Attn: Mark B. Vannice, PE, Project Director
Birla Carbon USA, Inc.

Regional Office Marietta

1800 West Oak Commons Ct

Marietta, GA 30062

[l Letter: BC-017

Re: Purchase Order No. 2300002188; Notice of Force Majeure Event Update — Status as of
September 5", 2021

Dear Mr. Vannice:

Reference is made the above Purchase Order and the Professional Services Terms and
Conditions (Agreement) and Letters BC-001 dated May 13", 2020 and BC-002 dated June
17t, 2020. Terms not otherwise defined herein shall have the meaning assigned to them in
the Agreement.

In accordance with Article 12(a) of the Agreement Engineer is providing Owner an update to
the Force Majeure Event notice of May 13", 2020. The Force Majeure Event is primarily the
domino effect of uncontrolled delays and disruption of the global supply chain the Owner is
experiencing from its Vendors supplying material and equipment to the Facility project; and
secondarily the potential delay caused by disruptions in the available services to, and
mobility of, Engineers’ staff. The delays and disruptions to the supply chain as we are
informed by notices from the Vendors to you are caused by impacts of the COVID-19
epidemic on the manufacture of materials and equipment. These delays are outside the
control and without the fault of Engineer. To the extent these delays experienced by the
Vendors affects the timely delivery of our Work that depends on inputs of information and
ultimately delivery to the Facility in accordance with the Schedule, we are, or likely will be,
seeking extensions on the Schedule for a time reasonably necessary to overcome the effect
of the delay and additional compensation as appropriate. We are to the extent possible
undertaking reasonable measures to make up for time lost caused by the delay and
assisting Owner, to the extent possible, mitigating Vendor impacts.




September 7tht, 2021
Mr. Mark Vannice
Page 2

As of September 7" |, we are informed by Owner’s Vendor- that they are incurring
delays of anywhere from two (2) to four (4) months for various components of the AQCS due
to the lack of access to manufacturing facilities in connection with the restrictions related to
the COVID-19 virus. Additionally, the absorber manufacturer contracted by-, - has
issued - a Force Majeure claim as of March 29, claiming a two week delay due to the
extreme cold weather event in February and Covid impacts. Delays in delivery of
equipment are directly affecting the project schedule. Currently we are still awaiting one of
the Absorber Feed pump motors, Absorber quench water pumps, some of the FRP piping
supports, and Duct burners; all of which are directly impacting progress.

In addition, Owner’s Vendor [Jf)j de'ayed their hydrotest dates until January 18" and
29t 2021, causing a delay of the delivery of the HRSG until March 3rd. This was over two
months past the original delivery date.

A new priming system skid has been sourced after the original vendor backed out of their
contract due to the death of the company Principal and Covid 19 impacts. The new vendor,

, will now deliver the skid in August of 2021, an approximate slip of more
than four months over the original delivery date of April 15t

Additionally, the entire North Bend plant was evacuated the week of August 24", 2020 due
to two named storms, Hurricane Laura and Tropical Storm Marco.

Also, the entire North Bend facility was evacuated again October 8" — 11t 2020 for
Hurricane Delta. This evacuation had initially delayed the piling contractor Patriot
Construction and they had issued a Force Majeure notice for this event. The piling is now
complete, and this has been incorporated into the current schedule.

Another extreme weather event that impacted the project was the record cold in February
2021. The site was closed Feb 15" — 17t due to local roads being closed restricting access
to the site. Additionally, we did close the site a few days in April due to lightning, but
contractors worked Saturdays to mitigate.

On August 27, 2021, the site began preparing for Hurricane Ida. The site was evacuated
August 28" through the 30"". We are currently reengaging the site. The trade contractors
are not able to restaff the job fully due to large portions of their staff having been directly
impacted by the hurricane and that are not yet able to return. Additionally, the reduced
availability and higher prices for fuel and accommodations in the area is affecting the
availability of craft labor.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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Mr. Mark Vannice

Page 3

These potential delays by the Vendors and the weather-related evacuations and closures of
the site translates to a corresponding delay affecting the Engineer’s Schedule that is also
outside the control and without fault of Engineer. Engineer is taking every effort to
overcome or mitigate the potential delays and will keep you informed as further information
becomes available, so that we can work together cooperatively to address any problems
that may arise on your Facility project.

The AQCS project schedule has been significantly impacted by Hurricane Ida. The total
impact is not yet fully understood as we are still recovering from the event. The schedule is
going to be reviewed with Birla Carbon to determine the full impact. The schedule impact
and project completion date will be forwarded at a later date.

The vent scrubber project is experiencing delays due to late equipment deliveries. The
scrubbers provided by are being impacted the Covid 19 pandemic in India. Current
ship date from India is October 1, 2021. The current estimated Vent Scrubber completion
date is March 31st, 2021. However, this date is still fluid until all equipment deliveries can be
confirmed.

We continue to monitor the situation and will keep the Owner apprised of additional delays
or improvements as they are discovered.

Please feel free to contact me at ||| | | Gz oG i o

have any questions.

Sincerel

cC: Randi Waskul, Birla

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA



CONFIDENTIAL ATTACHMENT 2

2021-08-31 - North Bend -
Reactor Vent Scrubber Update



31.08.2021

STATUS UPDATE - ]l SCRUBBERS

PO No. 2300002757 dt. 05.04.2021

A. Engineering & Drawings

I. As Built GA Drawing “Released for Manufacturing” shall be submitted
for your records before despatch

B. Procurement of Raw Material & Bought Outs

I. Raw Material Procurement:

Scrubber for Rubber Unit:
1. All Raw Material received, tested & processed.
2. Pipes: 25 NB & 65 NB in SS 317L which were ordered
directly on Mill (M/s Shalco) have been received. Mill TC is
attached.

Scrubber for Speciality Unit:
1. All Raw Material received, tested & processed.

II. Bought out Items:

Vi.

Vii.

Spray Nozzles -Balance items received as scheduled. TC is
attached

. Actuators— |} committed Delivery was 30 August. Was

likely to be delayed by one week. We have successfully expedited
and the Cylinders have been despatched. Expected to be received
on 03-09-2021.

Actuated ball valves - Order Finalised & released. |||l
Committed Delivery was 30t August. Delivery got extended by
about 10 days.

Other valves, fittings & miscellaneous items - 100% quantity is
received.

Hardware (Gr B 16/2H) - Ordered. Committed [|jjij delivery
is 15-09-2021. We are following up.

SWR Gaskets for water line — Delivery expedited. All items have
been received. MTC was attached with last Progress report.
Gaskets for SU -3 mm thk UKL1000-3XA, Uni Klinger make,
gasket material has been sourced. Material received as scheduled.
Processing scheduled for completion on 06-09-2021.

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA




31.08.2021

viii. Gaskets for RU:

a. For High Temp zone, 3 mm thk, Frenzelit make
NOVAMICA THERMAX phlogopite-mica gaskets have
been sourced. With special efforts all gaskets have been
despatched and expected to receive on 03-09-2021.
MTC is attached.

b. For Non High Temp zone, 3 mm thk, Frenzelit make
NOVAFIT 400 gasket material has been sourced.
Material received with special efforts. Processing
scheduled for completion on 08-09-2021. MTC is
attached.

C. Manufacturing:

I. 100% Cutting, Rolling / Pressing work completed.
II. 99% Machining work completed.
ITI.  All Fabricated Flanges are ready
IV. Fitment and welding of various sub-assemblies was taken up from
06-08-21 Sub Assembly wise completion of Fabrication is as under:

Sub Assembly iPnr?’zr-e;SU ::(;/?)I’_E;S:’
Quencher 85% 90%
Venturi 85% 90%
Throat 75% 75%
Flooded Elbow 95% 90%
Separator 80% 85%
Scrubbing Vanes 100% 100%
Water Seal 100% 100%
Header Pipes 50% 50%

V. All fabrication work shall be completed between 5t & 10t Sept.
VI. Throat trials with Actuator are now preponed to 7t Sept
VII. Assembly checks shall be completed by 17t Sept. We are trying to
prepone by 2 / 3 days.
VIII. Surface preparation — Pickling and Passivation / general polishing shall
be carried out after Assembly checks.
IX. Hydro testing of Limpet of both units has been done. Test Report with
pictures are attached.
CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA




X. RU & SU - Few Pictures of ‘work in progress’ are attached.

XI. Scheduled Manufacturing completion: 20t September 2021. We are
putting in special efforts. Further preponement by 2 / 3 days is
targeted.

D. Inspection: Please treat this as intimation of Inspection for planning
purpose. Please advise if you are planning to undertake Final inspection of
both the units. Inspection can be scheduled between 15t & 20t Sept on any
day mutually convenient. Please confirm your Inspection plan.

E. Packing & Shipment

I. Estimated shipment: With our special efforts, shipment between 20t &
25th September is now within sight.
II. Estimated containers :
e 40 Feet Flat rack container - 1 No
e 40 Feet standard container - 1 No
e 20 Feet standard container - 1 No

Xk %k Xk >k %k X Xk %k X

CONFIDENTIAL BUSINESS INFORMATION NOT SUBJECT TO DISCLOSURE UNDER FOIA
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2021-09-01 - North Bend -
Email Correspondence from Project Manager



Braddock, Allen S.

From: Waskul, Randy <Randy.Waskul@adityabirla.com>
Sent: Wednesday, September 1, 2021 11:06 AM

To: Braddock, Allen S.

Cc: Buente, David T.; Gaynor, Joe

Subject: FW: North Bend EPA 114 Target Schedule dates

Here is the note from the project manager.

With Kindest Regards,

Kundy

Randy Waskul
Global Director Health, Safety and Environment

ADITYA BIRLA

BIRLA TAREON

Birla Carbon
T:+1 770792 9435 (D) | +1 770 990 2507 (C) | W: www.birlacarbon.com
E: randy.waskul@adityabirla.com

Birla Carbon — USA, 1800 West Oak Commons Court, Marietta, Georgia 30062

This email and any attachments to it may be confidential and are intended solely for the use of the individual to whom it is addressed. Any views or opinions expressed are solely those of the author and do not necessarily
represent those of Birla Carbon. If you are not the intended recipient of this email, you must neither take any action based upon its contents, nor copy or show it to anyone. Please contact the sender if you believe you
have received this email in error.

From: Vannice, Mark <Mark.Vannice@adityabirla.com>
Sent: Wednesday, September 1, 2021 11:22 AM

To: Waskul, Randy <Randy.Waskul@adityabirla.com>
Cc: Clark, Dale <Dale.Clark@adityabirla.com>

Subject: North Bend EPA 114 Target Schedule dates

Randy

As of 11:00AM 9/1/21, the EPA 114 Construction Team is still trying to make contact with all personnel. Although the
hurricane did not cause physical damage to the plant or site, the effects on the local community and impacts to the
construction team is still unknown, along with the upcoming holiday weekend. Please note also that activities that were
previously scheduled to complete prior to the Thanksgiving week, will be now be occurring before and after that week.

1



The Project team will be working with the contractors to determine impacts and update the construction schedule.
The best target dates are as follows

AQC — Absorber & SCR’s

Equipment installed - 12/31/2021

Continuous Operation - 1/31/2022
Vent Scrubber

Equipment Installed - 3/16/2022

Continuous Operation - 4/16/2022

Please feel free to call me if you have questions

Mark

Mark B. Vannice, PE
Project Director EPA 114
North America Region, Aditya Birla Group

ADITYA BIRLA

BIELA CANBOM

Birla Carbon
T: 770-792-9531 (D) | W: www.birlacarbon.com

C:610-858-7633 | E: mark.vannice@adityabirla.com

The information contained in this electronic communication is intended solely for the
individual (s) or entity to which it is addressed. It may contain proprietary,
confidential and/or legally privileged information. Any review, retransmission,
dissemination, printing, copying or other use of, or taking any action in reliance on the
contents of this information by person(s) or entities other than the intended recipient
is strictly prohibited and may be unlawful. If you have received this communication in
error, please notify us by responding to this email or telephone and immediately and
permanently delete all copies of this message and any attachments from your system(s).
The contents of this message do not necessarily represent the views or policies of Aditya
Birla Group.

Computer viruses can be transmitted via email. Aditya Birla Group Companies attempts to
sweep e-mails and attachments for viruses, it does not guarantee that either are virus
free. The recipient should check this email and any attachments for the presence of
viruses. Aditya Birla Group does not accept any liability for any damage sustained as a
result of viruses.





